## Poinsly Gantt Chart

	Day 1	Day 2	Days 3-6	Day 7	Day 8	Day 9	Day 10	Day 11
Project Start								
Learning SLY								
Adjusting Lexer & Parser								
Intermediate code								
Tests and Error corrections								
Final Report Start								
Final Report and Demo Ready								